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	ཡུམ་རྒྱས་འབྲིང་བསྡུས་གསུམ་ཚར་༣༠༠ བཅས་བསྒྲག་དགོས་སོ།།
	Our MoU with the UP Government was signed in May 2003
	The broad agreement between the UP Government and MPT (Maitreya Project Trust) was that the UP Government would give MPT 750 acres of land in Kushinagar to build a 500 feet statue of Maitreya Buddha broadly a project that would promote Tourism in UP
	Apart from the Statue Works MPT would also develop other community services such as hospital, school, university and other support infrastructure
	Only in 2016 August, the UP Government conveyed by way of a lease in perpetuity 170 acres. It took a period of 13 years for the government to acquire and transfer the land to MPT for MPT to commence the project work.
	The original project outlay for a 750 acre and 500 feet statue was USD 150 million
	With the reduced land holding the project outlay was brought down to USD 57 million and the statue height was also reduced to 200 feet.
	Site survey works – 100% Site Survey works completed
	Pillar markings for the whole site – 100% activity completed
	Geotechnical Studies – 100% activity completed
	Soil Investigation Report – 100% activity completed
	Feng Shui for Key Elements such as Main Entrance, Main Statue ( 200 Feet) & Main Temple – 100% activity completed
	Feng Shui for other developmental arrangements namely Education, Health Care and Hospitality has been completed.
	BUILDING ARRANGEMENT for the 170 acres – 100% completed
	Completion of Art Work Design Elements – 100% completed
	Structural elements for the Statue – 80% completed
	Engineering Elements for the Statue – 50% completed
	Mandate various important studies ie Socio Economic Impact, Energy Efficiency Studies, Traffic Studies etc – Work Mandated
	Appointment of Design & Engineering Consultants – Consultants Appointed
	Detailed Cost Consultancy Works – Prelimenary Costing has been done detailed will be completed on completion of engineering works
	Appointment Of Project Management Company – Activity Completed
	Appointment Of Main Contractor – List of Main Contractors has been drawn up along with technical evaluation done. Main Contractor will be appointed once the detailed engineering works are completed
	Commencement Of Site Enabling Works – already commenced
	HHDL Visit & Land Consecration – Invitation in person has been done> HHDL expected to visit to consecrate the land
	Experience Centre Establishment and Operations – Local Community & Tourists. Activity 95% complete
	Voccational Training Centre – Operators Identified will be mandated shortly
	Site Establishment such as work and storage yards, fabrication yards, small statue and Stupa making unit, Main Statue Foundary – Activity will commencein the next 90 days
	Foundations for Lotus Throne, Podium & Statue - Activity will commence on receipt of approval from Airports Authority of India
	Structure of Lotus Throne & Statue - Activity will commence on receipt of approval from Airports Authority of India
	Landscaping Works Design and Implementation – activity to commence soon
	Parnership Finalisation & Works Commencement – Partnerships have been identified, Discussion in Progress
	Holy Objects Procurement Works - Activity and Works commenced.
	Commencement of Main Temple Works - Activity will commence on receipt of approval from Airports Authority of India
	Commencement Of Monastry Works - Activity will commence on receipt of approval from Airports Authority of India
	Application has been made to AAI for the approval of height clearance of statue works.

